

Broomwood Park Draft Action Plan in light of discussion at BR subgroup meeting 22-9-08

<p><u>Short Term</u> 1 to 2 years</p>	<p><u>Medium Term</u> 2 to 3 years</p>	<p><u>Long Term</u> 4 years Plus</p>
<p><u>Pursue financial support from TMBC</u> Councillors and BP</p> <p><u>Environmental Action on the Park</u> Planned clean up - 6th Oct Planned clean up - 7th Oct Planned clean up - 8th Oct</p> <p>Planned clean up - 22nd Oct Further activities - developed by Youth Workers and Youth Forum</p> <p><u>Develop Youth Forum</u> G-Force/Youth Service/PAYP</p> <p><u>Develop initial Masterplan (c/w stages)</u> Paul F, Groundworks & BP Subgroup Ensure adequate disabled access to park</p> <p><u>Build portfolio of evidence & activities</u> BP Subgroup & Youth Forum</p> <p><u>Community Spaces bid</u> Paul F & BP Subgroup</p> <p><u>Produce newsletters</u> First issue by Paul H followed by other issues created by the Youth Forum</p> <p><u>Promote Residents involvement in Working Group</u> Via newsletters and other routes</p>	<p><u>Environmental Action on the Park</u> ongoing</p> <p><u>Delivery of Capital expenditure elements of action plan</u></p> <p><u>Continue to build portfolio of evidence & activities</u> BP Subgroup & Youth Forum</p> <p><u>Produce newsletters</u></p> <p><u>Promote Residents involvement in Working Group</u></p> <p><u>Access Children Play funding - 2010-11</u></p> <p><u>Investigate site management including Community involvement</u></p>	